Untitled Gantt Project

18 feb. 2022

http://

Project manager

Project dates 21 feb. 2022 - 30 apr. 2022

Completion0%Tasks16Resources0

2

Name	Begin date	End date	
application	21/02/22	29/04/22	
Login	21/02/22	27/02/22	
Timer, GPS, route	21/02/22	11/03/22	
Graphical overview	7/03/22	18/03/22	
design	21/02/22	6/03/22	
User input estemated time	28/02/22	4/03/22	
speech feedback	7/03/22	18/03/22	
Link to server	14/03/22	18/03/22	
Website	21/03/22	22/04/22	
Log In	21/03/22	25/03/22	
Graphical Overview	21/03/22	22/04/22	
Design	21/03/22	8/04/22	
Link to server	4/04/22	22/04/22	
Server	11/04/22	29/04/22	
DDL	11/04/22	29/04/22	
DML	25/04/22	29/04/22	

3

Gantt Chart

GANTT	3	\	2022																					
Name	Begin date	End date	Week 6 7/02/22	Week 7 14/02/22	Week 8 21/02/22	Week 9 28/02/22	Week 10 7/03/22	Week 11 14/03/22	Week 12 21/03/22	Week 13 28/03/22	Week 14 4/04/22	Week 15 11/04/22	Week 16 18/04/22	Week 17 25/04/22	Week 18 2/05/22	Week 19 9/05/22	Week 20 16/05/22	Week 21 23/05/22	Week 22 30/05/22	Week 23 6/06/22	Week 24 13/06/22	Week 25 20/06/22	Week 26 27/06/22	Week 27 4/07/22
application	21/02/22	29/04/2	2																					
Login	21/02/22	27/02/2	2																					
Timer, GPS, route	21/02/22	11/03/2	2																					
Graphical overview	7/03/22	18/03/2	2																					
design	21/02/22	6/03/2	2																					
User input estemated time	28/02/22	4/03/2	2																					
speech feedback	7/03/22	18/03/2	2																					
Link to server	14/03/22	18/03/2	2																					
Website	21/03/22	22/04/2	2																					
Log In	21/03/22	25/03/2	2																					
Graphical Overview	21/03/22	22/04/2	2																					
Design	21/03/22	8/04/2	2																					
Link to server	4/04/22	22/04/2	2																					
Server	11/04/22	29/04/2	2																					
DDL	11/04/22	29/04/2	2																					
DML	25/04/22	29/04/2	2																					

Resources Chart

GANTT.	\hookrightarrow	2022																					
Project																							
Name	Default role	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27
ivame	Delault fole	7/02/22	14/02/22	21/02/22	28/02/22	7/03/22	14/03/22	21/03/22	28/03/22	4/04/22	11/04/22	18/04/22	25/04/22	2/05/22	9/05/22	16/05/22	23/05/22	30/05/22	6/06/22	13/06/22	20/06/22	27/06/22	4/07/22

4